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Program Overview: 
 
In March 2011, Islamic militant fighters seized control of the western city of Zinjibar in Abyan 
Governorate of Yemen.  Yemeni government forces launched an effort to re-establish control of the 
region, resulting in prolonged battles that continued for over a year.  As a result, more than 150,000 
people were displaced due to the fighting and families fled for safety and shelter in neighboring Aden and 
Lahj Governorates.  
 
During the initial months of the crisis, Yemen’s humanitarian community quickly intervened to provide 
emergency assistance.  With the conflict lasting more than a year and Internally Displaced People (IDP) 
continuing to arrive through June of 2012, many families required humanitarian assistance to meet basic 
needs. Soon after initiation of the project, the Yemen government declared the conflict over and IDPs 
started to return to Abyan. According to United Nations High Commissioner for Refugees (UNHCR), as 
of March 2013 over 140,000 IDPs from across the south had returned to Abyan. With the improved 
security situation in Abyan most agencies, including Mercy Corps, responding to the situation were able 
to access the affected areas and deliver basic assistance and help returnees with their basic needs.  
 
The Mercy Corps /OFDA program (hereby referred to as Mercy Corps) is a $2.6 million program to 
improve sanitation and hygiene for IDPs and host community members in Southern Yemen. Currently 
Mercy Corps is currently operating in Southern Abyan. The program has three main components:  
 

1. Repair the small scale water network in the Lahj host community and affected areas of returnees 
in Abyan to allow better water access for both IDPs and host community members  

2. Conduct an extensive hygiene campaign in the communities to raise awareness of hygiene issues 
3. Distribute Non-Food Items (NFI) and Hygiene kits to IDP/Returnee families 

 
The program has helped an estimated 183,000 beneficiaries both IDPs/Returnees and Host Community 
Members. Specifically 48,000 IDP/Returnee families who received much-needed household and hygiene 
items through the NFI and Hygiene kit distribution.  
 
Performance Summary: 
This past Quarter Mercy Corps has:  

 Installed the elevated water tank in Al Humeidah village, Lahj District 

 Rehabilitated two health clinics in Al Kude, Abyan District 

 Conducted hygiene trainings for 485 women and children in Lahj District 

 Distributed 6,211 Non-Food Item (NFI) and hygiene kits to families in Southern Abyan 

 Distributed consumables items from hygiene kits to 5,600 families in Al Kude, Abyan District 
 

General Program Accomplishments: 
This quarter Mercy Corps successfully finished switching program activities to Abyan District from Lahj 
District in light of the rapid return of IDPs.  
 
Program Accomplishments by Objective: 

Objective 1:  Improve IDP and host communities' access to water by rehabilitating small-scale water networks 

Major Activities this 
quarter: 

Progress During Reporting Period: Expected Completion Date: 

Basic Repair of Water 
Network 

Two additional projects in Abyan 
identified and completed  

Engineers to continue to identify projects 
through the end of the project  

Purchase portable chlorine 
level testing equipment for 
GARWASP 

Equipment and chemicals donated to 
Lahj Water Authority 

Activity Completed (training done in Q2, 
equipment and chemicals donated in Q3) 
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 Objective 1: 

There were three water projects finished during this quarter. The first was a water stand and tank for Al 
Humeideh village in Lahj District. The water stand will not only provide water for that village but also 
supplement the water available to Am-Burahah village. This means a total of 25 families (approximately 
150 people) will have increased access to water. The water stand and tank were installed in February 2013. 
The community participated in the project by digging the 700m (0.4 mile) trench needed to run the water 
pipe to reach the tank.  

 

In addition, two clinics in Al Kude, Abyan 

were identified as needing rehabilitation of 

their water, sanitation and hygiene systems 

(WASH). The two clinics serve a population 

of over 3,000 families (approx. 18,000 men, 

women and children) from Al Kude and 

surrounding villages. In each clinic the toilets 

were replaced, hand-washing sinks repaired, 

taps replaced, and water tanks installed. In 

the Al Kude Health Center a new septic tank 

had to be constructed for the clinic. Mercy 

Corps handed over the water testing 

equipment and necessary chemicals to the 

Governor of Lahj and the Lahj Water Authority in February 2013. Water meters and valves to help 

control leaks in the system purchased after consultation with the Lahj Water Authority were also handed 

over for installation. The Governor appreciated the gesture and presented Mercy Corps with a certificate 

and a letter of appreciation.   

 

                
 

Leak detection system for 
local water authority 

Water meters purchased and handed 
over to Lahj Water Authority for leak 
detection system 

Activity Completed 

Indicator 1.1: Number of the community water and sanitation maintenance projects 
implemented 

 Baseline: Actual to Date: Target: 

Number of Projects 0 4  5 

Indicator 1.2: Number and percent of household water supplies with o% coliform bacteria 

 Baseline: Actual to Date: Target: 

Number Tested: 0 0 0 

Indicator 1.3: Average water usage of target population in liters per person per day prior to and after intervention 

 Baseline: Actual to Date: Target: 

Average Water Use:  27 L per person per day; 
includes all uses 

To be measured May 2013 To be determined based on 
projects 

Indicator 1.4: Number and percent of water points with detectible chlorine level over 0.2 mg/l 

 Baseline: Actual to Date: Target: 

Number Tested 0 To be measured May 2013 10% 

"When Mercy Corps first visited us I didn’t 

think that they would do much for us. However, 

when I saw the staff visiting us more often and 

when they brought the contractors to the village I 

was very happy because this was a dream come 

true for us living here”- Mahmood Saeed 

Hamede (55 years old), Al Humeideh Village 

Lahj District. 
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Objective 2: 

 

Hygiene trainings for women and children were 

held in the final 4 villages (out of 7 who received 

items in the past quarter) in Lahj. Due to the fact 

that women in Yemeni society are responsible for 

most of the hygiene tasks, we chose to have them 

as one of our target groups, plus they can teach 

children proper hygiene. Children need to be 

taught proper hygiene at a young age making them 

another focus of the trainings. In total 485 women and children were involved in the training. Breakdown 

of ages is included in the chart above.  Small kits with soap, washcloth, toothbrush and toothpaste were 

distributed to each child for reinforcement of the healthy habits taught during the program. Small posters 

for hanging in the house are given to the women and children. Large posters are secured to the walls in 

community places such as schools to make sure the message reach everyone in the community.  

 

 
 

 

Objective 2: Increase awareness about health and sanitation through hygiene promotion in the Southern 
Governorates of Yemen 

Major Activities This Quarter: Progress During This Reporting 
Period: 

Expected Completion 
Date: 

Conduct hygiene promotion 
campaign in market centers, 
public institutions and 
schools 

Hygiene campaign has been completed 
in Lahj.    

Hygiene campaign to 
continue in Abyan 
through May 2013.  

Hygiene Training Attendees by Sex and Age 

Age:  Females:                         Males: 

0-14 129 134 

15-24 36 1 

25-49 180 0 

60+ 5 0 

Total: 350 135 

Indicator 2.1: Percent of target population demonstrating good hand washing practices 

Practice: Baseline: Actual to date: Target: 

Wash hands before cooking 90% To be measured May 2013 95% 

Wash hands before eating 88% To be measured May 2013 95% 

Wash hands after using latrine 30% To be measured May 2013 60% 

Indicator 2.2: Percent of target population demonstrating correct water usage and storage 

Practice: Baseline: Actual to Date: Target: 

Storage containers have lids 84% To be measured May 2013 90% 

Treat water before drinking 5% To be measured May 2013 10%  

Indicator 2.3: Number and percent of clean water points functioning three months after completion 

 Baseline:  Actual to Date: Target: 

Clean water Points 0 To be measured May 2013 4 

Topics of the training and posters include: 

hand washing, hygiene, water storage, 

responsible water use, water purification and 

disease prevention. This same curriculum 

will be used by the hygiene promoters in 

Southern Abyan. In Abyan our targets for 

the health promotion will include the clinics 

we have fixed and local schools. The 

baseline survey showed only a minority of 

people reported washing hands after using 

the latrine, as a result our hygiene promoters 

are focusing on this issue.   
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Indicator 2.2: Currently only 5% of people in the baseline survey treat their water before drinking taking 

this to 10% would double this number. While we are teaching them about treating their water these are 

very poor communities with limited access to the resources needed to treat their water. Since we are not 

providing them with these supplies we are focusing on the knowledge end and teaching them about 

keeping their water storage containers clean and safe, which is something they can do with the resources 

they have. 

 

Objective 3:  

Objective 3: Provide non-food item (NFI) and hygiene kits to current IDP caseload, newly arriving IDPs, 
and pre-position returnee kits 

Major Activities This 
Quarter: 

Progress During This Reporting 
Period: 

Expected Completion Date: 

Distribute Kits to identified 
IDP/returnee families 
according to distribution 
plan 

This quarter 6,211 hygiene and NFI 
kits were distributed to families in 
Southern Abyan (please see details in 
table below) 

The remaining NFI and hygiene kits 
will be distributed in Q4 

Distribute consumable 
materials  

Consumable materials were 
distributed to 5,620 families in Al 
Kude, Abyan 

Distribution of Consumable materials 
will be finished by April 31, 2013 

Post distribution Survey of 
400 families in Southern 
Abyan 

Surveyors started this quarter and 
have collected over 100 surveys 

The rest of the 400 surveys will be 
collected during April. Data will be 
input in the computer, analyzed and 
reported on during the final quarter 
of the project 

 

Mercy Corps distributed 6,211 NFI and hygiene kits to beneficiaries in Abyan between January 1, 2013 

and March 31, 2013. Distributions were held in Al Kude, Ja’ar, and Zinjibar in Khanfar District and 

Lawder city in Lawder District in Abyan. All beneficiaries came from the list provided by the Executive 

Unit who is in charge of registering IDPs and Returnees.   

 

To help provide logistical support including warehouse space and local labor, Mercy Corps signed a 

contract with the Society for Humanitarian Solidarity (SHS) to help with the distributions in all areas. 

Mercy Corps verified beneficiaries against the approved list, collecting names, ID numbers and signature 

or fingerprint and monitoring the distribution process. SHS laborers helped approved families on the 

warehouse side to load items for transport.  

 

Indicator 3.1: Total number of NFIs distributed by type 

 Hygiene Kits: NFI Kits: 

Total Distributed this 
Quarter: 

6,211 6,211 

Total Distributed to date: 7,955 7,955 

Target Number: 8000 8000 

Indicator 3.2: Total USD cost of NFIs by type 

 Hygiene Kits: NFI Kits: 

Baseline: $37.50 $93 

Actual Cost: $37.50 $117 

Indicator 3.3: Total number of beneficiaries receiving NFIs, by type, in compliance with SPHERE 
standards 

 Hygiene Kits: NFI Kits: 

Total Number of People 
receiving: 

31,329 31,329 

Breakdown by Age, Gender for Distributions Quarter 2 and Quarter 3: 

 Quarter 2: Quarter 3: Total: 
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The number of individuals benefitting is lower than expected because the average family size is 5 not 6 as 

was assumed during initial calculation. Mercy Corps will be distributing the remaining items in Quarter 4, 

which will increase this number closer to our target of 48,000. Besides providing the initial hygiene kit 

Mercy Corps also provided families with replenishment of consumable materials. This includes additional 

soap, washing powder and women’s sanitary pads. Mercy Corps staff distributed these consumable 

materials to 5,620 families in Al Kude. The rest of the consumable materials will be distributed in April 

2013.  

 

As part of the distribution of consumables Mercy Corps is conducting a post distribution survey with 400 

families in Al Kude, Ja’ar and Zinjibar to help determine how the initial distribution process went. 

Findings from this survey will be shared among the Mercy Corps staff and other interested parties by the 

end of July 2013.  

 

 

 
 

 

 

 

 

                               
People receiving NFI and Hygiene Kits in Lawder City, Lawder District Abyan 

Challenges: 

Accessibility of the Abyan governorate remains one of the most challenging constraints to Mercy Corps 

and other NGOs. Security is still an on-going concern both from issues with AQAP and the local 

authorities but also from Unexploded Ordinance, which continues to be discovered in different areas. 

Mercy Corps has overcome this by constantly networking with people in Abyan and collecting their 

assessment of the security situation.   

 

Aden governorate experienced an outbreak of violence starting February 20, 2013, which interfered with 

program activities. Clashes broke out between government forces, Al Islah and Al Hirak (Southern Pro-

separatist movement) resulting in the death of several Al Hirak members. In retaliation, Al Hirak 

launched a Civil Disobedience campaign of roadblocks throughout the city resulting in limited 

movement. Mercy Corps staff was not able to travel to the field during this period.  

 

For security and logistical reasons Mercy Corps decided to sign a contract with SHS to distribute kits 

from their warehouses located in Ja’ar, Al Kude and Zinjibar in Khanfar and Lawder in Lawder District. 

SHS has been providing logistical support for other International Organizations and has been able to 

manage security. Mercy Corps staff is always on hand when distributions take place to verify names and 

monitor the process.  

Number of Kits Distributed: 1,744 6,170 7,914 

Number of Individuals 
Benefiting: 

7,541 31,329 38,870 

Number of Males 2699* 15,559** 18,258 

Number of Females 2686* 15,637** 18,323 

*Sex Data was only collected for participants preregistered in Lahj during Quarter 2. During distribution only 
family size was collected. 
**24 families did not answer this question 


